

Consulting Proposal

Prepared by: Stratiform Solutions

Project: Vendor Management Portal Implementation

Date: July 14, 2025

Contact: hello@stratiform.io | +44 20 7946 0303

Registered Address: 12 Bishopsgate, London EC2N 4BQ, UK

1. Our Methodology

At Stratiform Solutions, we adopt a business-first approach to digital platforms. Our methodology combines agile delivery with strategic business alignment. We focus on:

- Deep discovery with end-users and procurement stakeholders
- Iterative design & testing with measurable KPIs
- Sustainable delivery that transfers knowledge to your internal team

2. Proposed Solution Design

We will build a modular, web-based portal that centralizes vendor interactions, approval workflows, and performance reviews.

Core Components:

- Vendor onboarding module with approval routes
- Configurable performance dashboard (drag-and-drop KPIs)
- Secure document management with e-signature support
- ERP connector engine with data sync capabilities
- Analytics layer with vendor risk profiling

Tech Stack: Django + PostgreSQL (backend), Vue.js (frontend), Azure (cloud)

3. Implementation Plan

- **Weeks 1–3**: Business process mapping, stakeholder workshops
- **Weeks 4–6**: UX sprints, mockups, internal testing
- **Weeks 7–14**: Agile development sprints (5 total)
- **Weeks 15–16**: System integration & final UAT
- **Week 17**: Go-live readiness review
- **Week 18**: Launch + support transition

4. Commercials

Total Fixed Fee: **\$224,000 USD** (excludes VAT)

Payment Schedule:

- 20% at contract signing
- 40% post-Sprint 3 (Week 10)
- 30% at UAT handover (Week 16)
- 10% after go-live (Week 18)

5. Risk Management Framework

- **Change fatigue** → mitigate by involving users early during workshops
- **ERP API latency** → plan async fetch/cache logic and sandbox testing
- **User resistance** → include champions in testing & training phases
- **Performance** → load testing planned before UAT

6. Project Team Profiles

- **Engagement Lead**: Dr. Tania Mansour – 15+ yrs consulting (ex-McKinsey)
- **Solution Architect**: Arjun Nair – ERP + Azure cloud expert
- **Delivery Manager**: Chloe Evans – certified Scrum Master
- **Data Analyst**: Mohannad Farhat – Vendor metrics & visualization

7. Key Dependencies

- ERP API access by Week 6
- Access to key procurement staff for workshops
- Branding and document templates shared before Week 5
- Client-side product owner available for sprint reviews

8. Transition & Support

- 60-day hypercare support period
- Strategic handover session to internal IT
- Optional 12-month optimization retainer available