

Technical Proposal: Vendor Management Portal

Submitted by: Nexora Technologies

Date: July 14, 2025

Contact: proposals@nexoratech.com | +1 (646) 555-2481

Address: 91 Fulton Street, New York, NY 10038, USA

1. Project Overview

Nexora Technologies proposes a robust, full-stack web platform to manage vendor relationships, automate onboarding workflows, and integrate contract lifecycle activities with your ERP environment. We specialize in scalable cloud systems and have delivered similar solutions for logistics, government, and oil & gas clients in the U.S. and MENA regions.

2. Project Summary

- Estimated Budget: ****\$138,000 USD****
- Delivery Timeline: ****4.5 months**** total implementation
- Proposed Stack: React, FastAPI (Python), PostgreSQL, AWS

3. Delivery Phases & Milestones

- ****Phase 1 (Weeks 1–3)****: Discovery, planning, ERP API integration requirements
- ****Phase 2 (Weeks 4–8)****: UI/UX prototype, dashboard wireframes, onboarding flow
- ****Phase 3 (Weeks 9–14)****: Core development, RBAC, file upload & tracking modules
- ****Phase 4 (Weeks 15–18)****: ERP API integration & test harness setup
- ****Phase 5 (Weeks 19–20)****: QA, bug fixes, end-user training, deployment

4. Technical Scope of Work

- Full-featured vendor management dashboard (filters, KPIs, vendor status)
- Secure login + RBAC for procurement officers, admins, and vendors
- Onboarding workflow engine with approval chain & notifications
- Upload, tag, and archive documents with versioning
- RESTful API integration with ERP (Oracle/SAP-ready)
- Admin interface to manage workflows, roles, and config
- Responsive front-end for mobile/tablet
- Logging and audit trail for all major actions
- Localization-ready (English + Arabic support planned)

5. Risk Factors & Mitigation

- ERP integration uncertainty → buffer time added + early API validation
- Delays in UAT → use automated test harnesses to speed QA
- Scope creep → capped SOW with strict change control
- Security → use of HTTPS, JWT auth, S3-encrypted file storage

6. Company Credentials

Nexora is a boutique engineering firm based in New York with a track record of high-uptime, cloud-native software. Our clients include the U.S. Department of Energy, Saudi Railways, and multiple fintech startups.

- 35 engineers & architects
- ISO 27001 & SOC2 compliance
- Certified AWS Partner

7. Assigned Project Team

- Lead Architect: Maya Salim (ERP integration expert, ex-SAP)
- UI/UX Lead: Daniel Tran (10+ enterprise dashboards designed)
- DevOps: Viktor Petrov (AWS, CI/CD, Terraform)
- QA Engineer: Layla Harb (ISTQB Certified, localization QA specialist)

8. Payment Terms

- 25% on kickoff
- 35% after Phase 3 delivery
- 25% post-ERP integration (week 18)
- 15% after final deployment

9. Post-Launch Support

- 45 days of SLA-backed support
- Bug fix response time: 24–48 hours
- Optional: Annual maintenance contract (AMC) available